Invoice #INVC1507524571
Payment Due: October 09, 2017

Account: 45



From **Alcel Construction Inc** Quezon Avenue, Poblacion Alaminos City, Pangasinan

Phone: 1 (075) 552-7511

Email: alcelconstruction@gmail.com

To **Jeffrey Lim** SM Development Corp.

Roxas Blvd, Pasay, Metro Manila

Phone: 989898

Email: smdc@gmail.com

Subject: Request for Partial Payment

Sir/Mam:

As a contractor for the **Construction of SMDC's Grace Residence**, I would like to request from your good office payment for our 83% work accomplish for the said project.

Contract Plan	Cost	Quantiy	Final Cost
Temporary Facilities for Engineers	188836.61 / mos	38	P 7,175,791.18
Provide/Furnish Equipment	195212.83 / ls	2000	P 390,425,660.00
Provide Vehicle for Engineers	593052.57 / mos	37	P 21,942,945.09
Provision for Safety & Health	137292.57 / lot	1700	P 233,397,369.00
Removal of RCPC and Storm Drain	2111.56 / in.m.	17000	P 35,896,520.00
Clearing and Grubbing	171051.36 / sq.m.	1700	P 290,787,312.00
Removal of Existing Concrete Pavement	352981.26 / sq.m.	1700	P 600,068,142.00
Total Cost:	P 1,579,693,739.27		
Invoice Amount (Accumulated Percentage 67.68556339462400 %):			P 1,306,178,668.23

Any favorable action to my request is highly appreciated by the undersigned.

Thank you and good day.

Prepared by:		Signed by:	
-	Alexander M. Ang		Jeffrey Lim
	Proprietor/Manager		President

